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PROJECT PLAN 
Contract #VA-00100-HSMM 

February 22, 2001 
 

The intent of the Commonwealth is to procure the entire Statewide Shared Land Mobile Radio 
System Network from a single source, termed herein the Systems Integrator.  The Systems 
Integrator may be a systems engineering and services company acting as a prime contractor with 
a number of subcontractors and equipment sources, or it may refer to the radio system vendor 
with lead responsibility and directing a team of associates in complementary disciplines.  To this 
end, HSMM/CTA will produce an integrated specification package that will form part of the 
procurement document.  This package will be functional in nature, allowing the several different 
technologies under consideration to compete on a cost basis, while maintaining the 
Commonwealth’s ability to control the reliability, service levels, operational attributes, 
flexibility, and maintenance level of the system over the entire life of the system.  The package 
will also allow reasonable differentiation in the evaluation of the various Systems Integrators’ 
proposals so that the Commonwealth can make an assessment of the value of each offering as 
compared to life cycle cost. 

 
HSMM/CTA will develop and provide to the Commonwealth the technical component of an 
RFP to be issued by the Commonwealth.  The technical component is termed the 
“specifications”.  The Commonwealth desires to issue the RFP on or before June 1, 2001.  
HSMM/CTA will support this very aggressive timetable to the following extent, and under the 
following conditions, as discussed and agreed to in the meeting between HSMM/CTA and the 
Commonwealth on November 15, 2000, at VSP Headquarters which is described below.  A fast-
track “Team” approach to this procurement will be implemented where the Commonwealth’s 
legal, procurement, and technical personnel are authorized to make this project a priority and 
empowered to make decisions (within COV approval guidelines) are teamed with HSMM/CTA 
staff.  This would enable many procedures that otherwise would be done in series to be done in 
parallel.  All decisions that rely on participation of parties that are not part of the established 
“Team” are also subject to the agreed upon timeframes. 

 
A. Draft technical specification to be provided on May 1st, 2001, subject to: 
 

•  Closure on operational requirements prior to February 28, 2001.  Any 
requirements changes made by the COV after that date will result in a minimum 
day for day delay in provision of the draft specifications.  HSMM/CTA will meet 
with COV personnel prior to February 28, 2001, to provide general cost/benefit 
guidelines in reviewing changes in operational requirements.
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•  Timely review (5 working days) by all of the necessary personnel of various pre-

draft working copy sections of the specification as they are provided to the COV 
according to a previously established schedule.  This will likely require COV 
participation in review meetings in both Lynchburg and Richmond in order to 
expedite the process.   

 
•  Proactive support by COV management in eliminating involvement of CTA in 

COV initiated activity that is not essential to development of the specifications 
such as response to management or elected official’s questions, response to 
offeror’s lobbying efforts, etc.  Non-essential activity may impact the provision of 
the draft specifications, with a delay commensurate with the necessity for 
preparation and response to those activities.   

 
B. Final technical specification will be provided to the COV within ten working days or less 

after receipt of final changes made by the COV.  For a June 1st RFP issue date,  the State 
will be provided a package both in MS Office and in PDF by May 30, and therefore final 
changes must be received by CTA prior to May 15.  We expect that this will require the 
following actions by the COV: 

 
•  Changes that are made will be identified so that the entire document does not need 

to be read each time.  Intermediate changes must be approved/revised within five 
working days.  Approval is required by COV program management, legal, and 
procurement for each intermediate revision. 

 
• Legal review will need to be expedited, and probably will need to be substantially 

done in meetings and early reviews of sections of the specifications prior to 
issuing the draft (pre-draft specifications).  In essence, changes responding to 
legal review will need to be included in the draft issued on May 1st. 

 
•  Technical review, except for minor details, will need to be done using working 

copies of pre-draft sections of the specification as they are done.  In essence, 
changes responding to technical review will need to be included in the draft issued 
on May 1st. 
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•  Preparation of the non-technical portion of the procurement package will need to 

be done by the procurement officer and legal staff in parallel with finalization of 
the specifications.  In essence, most of the work involved in preparation of the 
procurement package will need to be done prior to issuing the draft on May 1st.   

 
CTA will issue the draft specifications once, on May 1st.  CTA will work with the 
Commonwealth’s project manager, the legal participants, and the procurement 
participants to expedite the process with the intent that the May 1st document is 
essentially complete and correct, in a final form.  The expectation is that there would be 
no changes in substance necessary for the final document, and at most minor corrections. 

 
This project plan and project timetable was developed and agreed to by the Virginia Department 
of State Police (VSP) and HSMMM/CTA as required by Attachment A to Modification #2 of 
Contract #VA-000100-HSMM, dated February 1, 2001. 
 
 
__________________________________  __________________________________ 
Major David B. Conklin    Cheryl S. Giggetts 
Virginia State Police     Vice-President, CTA Communications, Inc. 
 
__________________________________  __________________________________ 
Date       Date 
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February 22, 2001 February 22, 2001


